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MONTHLY WORK ASSIGNMENT STATUS REPORT

SITE NAME/ACTIVITY: Dead Creek Project, Illinois, RI/FS

PREPARED BY: Michael Miller, Project Manager, E & E
DATE: June 11, 1987
Period: May

1. Status of Work and Progress to Date

Work activities for the month of May included performing
hydraulic conductivity tests on newly installed monitor-
ing wells, collecting a second round of water level
measurements, and completing the air sampling addendum to
the Quality Assurance Project Plan (QAPP).

The QAPP addendum for air sampling was submitted to IEPA
on May 6, 1987. Hydraulic conductivity tests were con-
ducted the week of May 1llth. A total of 15 tests were
performed, including two at Site G, three at Site H,
three at Site 1, three at Site 0O, and four at Site Q. A
second round of water level measurements was also col-
lected during the week of May 1lth. Per IEPA's request,
E & E also submitted a cost estimate for replacement
groundwater sampling on May 3, 1987.

2. Percentage Completion

The following table provides the percent completion of
scope and expenditures as of May 30, 1987.

Hours $ of S Scope
RI1 S % of Budget 3
Task Hours Expended Budget Expended Complete
1 1Initial Meeting 74 5211 123 116 100
2 Work Plan 1027 42,922 327 295 100
3 Associated Support 228 10,576 190 100 100
4 Add'l Data Gathering 303 15,189 168 114 100
5 Describe Current Situ 748 28,202 680 730 100
6 Preliminary Report 290 14,082 263 365 100
7 §Site Investigation 760 118,063 100 100 100
8 Prelim. Remed. Tech 106 5,253 106 132 100
11 Add'l Requirement 133 7,330 133 102 100
20

Add Reg. New Scope 311 17,260 155 125 79



Hours $ of Scope

RI $ § of Budget %
Task Hours Expended Budget Expended Complete
21 Revised Scope Devel. 405 20,000 100 100 100
22 Work Plan Revision 334 15,091 94 83 97
25 Add'l Investigations 2661 353,050 62 79 88
26 Final RI Report 380 16,4938 22 20 12

27 Analytical Services 257,117 75 75

3. Problems Encountered and Corrective Action

No problems were encountered for this reporting period.

4. Activities Planned for Next Reporting Period

Activities planned tor the month of June include collec-
ting air samples at Site G/Dead Creek, and at Sites Q and
R. E & E will also conduct infiltration tests at the
project sites, and will collect replacement groundwater
samples from Site O and from well G102, located south of
Site G.

A total of 132 air samples, including 40 field QC
samples, will be collected and submitted for analysis.
Infiltration tests will be run at a minimum of one loca-
tion at Site G, Site H, Site O, and Site Q.

5. Key Personnel Changes

None

6. Expenditures for Reporting Period

Direct Labor Hours Expenditures Including Fees

336 $ 29,425

7. Cumulative Expenditures

Direct Labor Hours Expenditures Including Fees

7,776 _ $925,844

8. Projected Expenditures

No change from previously projected expenditures.



9. Expenditures and Manhours (graphic)

See attached.

10.Target vs. Actual for Activities
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MM:

Initial and Secondary
Meeting

Work Plan

Assoclated Support
Additional Data Gathering
Describe Current Situation
Preliminary Report

Site Investigations
Preliminary Remedial
Technology

Site Investigation Analysis
Remedial Investigation
Report

Additional Requirements
Describe Proposed Response
Development of Alternatives
Initial Screen of Alterna-
tives

Laboratory Studies
Evaluation of Alternatives
Draft Feasibility Study
Conceptual Design

Final Report

Additional Requirements
Revised Scope Development

Work Plan Revisions

Water Supply Search

Air Monitoring

Additional Investigations
Final Report HRS-RI

dg

Target

Completion

Actual

Completion

3/17/86

2/17/8%6

1/24/86 -

1/24/86
3/14/86
10/15/86

Suspended

10/15/86

Suspended

Suspended

10/15/86
9/11/87
10/19/87

10/29/87
11/20/87
12/14/37
1/29/88
4/22/88

4/29/88

5/27/88
8/01/86
3/27/87
5/30/87
5/30/87
5/30/87
9/11/87

3/25/86

5/16/86
3/25/86
2/22/86
7/17/86
10/13/86
{See tasks 22-2¢6)

10/13/86
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Y. Expenditures and Manhours

(graphic)

See attached.

10.Target vs. Actual for Activities

l.

2.
3.
4.
5.
6.
7.
3.

9.
10.-

11.
12.
13.
14.

15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.

Initial and Secondary
Meeting

Work Plan

Associated Support
Additional Data Gatnering

Describe Current Situation .

Preliminary Report’

Site Investigations
Preliminary Remedial
Technology

-Site Investigation Analysis

Remedial Investigation
Report ‘

Additional Requirements
Describe Proposed Response

Development of Alternatives
Initial Screen of Alterna-
tives

Laboratory Studies

Evaluation of Alternatives
Draft Feasibility Study

Conceptual Design

Final Report

Additional Requirements
Revised Scope Development

Work Plan Revisions

Water Supply Search

Air Monitoring

Additional Investigations
Final Report HRS-RI

MM:dg

Target
Completion

Actual

Completion

3/17/86

2/17/86
1/24/36
1/24/86
3/14/86
10/15/86
Suspended

10/15/86
Suspended

Suspended

10/15/86
9/11/87

10/19/87

10/29/47
11/20/87
12/14/87
1/29/88
4/22/88
4/29/58
5/27/88
8/01/86
3/27/87
5/30/387
5/30/87
5/30/87
9/11/87

3/25/86

5/16/86
3/25/386
2/22/86
7/17/86
10/13/86

(See tasks 22-26)

10/13/86

3/05/86
5/06/87



Problems Encountered and Corrective Action

The air sampling scheduled for the second and third weeks
of June was not completed due to the late arrival of
equipment from vendors. The missing equipment was
finally received at the end of the third week of June.
Attempts to collect air samples during the last week of
June were unsuccessful due to weather conditions (preci-
pltation) in the project area. All equipment is pres-
ently prepared and ready for start up in the project
area. E & E will contact the local weather bureau in the
area and respond on short notice should weather condi-
tions improve.

Activities Planned for Next Reporting Period

Air sampling and infiltration testing will be completed
in the month of July. Consolidation of the data and RI
report preparations will continue. E & E will also col-
lect replacement groundwater samples from Site O and from
well EE-G102. The completion of this work will complete
the requirements of the Additional Investigations task
ror the project. Following the completion of this task,
E & E will begin soliciting vendors for the disposal of
investigation-derived wastes, and will begin the water
supply survey described in the revised scope of work.

Key Personnel Changes

None

Expenditures for Reporting Period

Direct Labor Hours Expenditures Including Fees

520 $ 53,887

Cumulative Expenditures

Direct Labor Hours Expenditures Including Fees

8,296 $979,731

Projected Expenditures

No change from previously projected expenditures.



